

# Beamline 7ID Schedule

[http://www.mhatt.aps.anl.gov/operations/2007/7IDSchedule\\_FY07\\_run2.html](http://www.mhatt.aps.anl.gov/operations/2007/7IDSchedule_FY07_run2.html)

## Beamline 7ID Schedule for Run 2 of FY2007 (FINAL VERSION 4/19/07)

[See this link for APS Operational data and schedules.](#)

[Here is the link for the FY2007 schedule of the APS.](#)

One period of 324 bunch mode runs is scheduled, Feb. 28 to March 6. Note that from Apr. 4 to Apr. 17, the APS runs in hybrid mode with a large current singlet of 16 mA. The run starts Jan. 30th at 8am. The last week in 324 bunch mode was cancelled due to budgetary reasons.

### Schedule for the winter run of 2007 (FY07-run2 also called 2007-1 by APS)

[Here is the link for the FY2007 schedule of the APS.](#)

The (STAFF) flag indicates beamline staff time. The (PUP) label indicates beam awarded to Partner User Proposals and each APS GUP proposal is labelled with its proper number. A list of all [current APS Partner User Proposals is available here](#). The (COMM) label is reserved for commissioning and alignment. Special beamline commissioning period allocated by XOR management are labelled (SPE).

| Dates                 | Shifts | User   |
|-----------------------|--------|--|
| 01/30 8AM - 02/03 8AM | : 12 : | 7ID Commissioning (7ID-C and D COMM 12)                  |
| 02/03 8AM - 02/06 8AM | : 09 : | L. Young (7ID-D GUP-6845 9)                              |
| 02/07 8AM - 02/13 8AM | : 18 : | L. Young (7ID-D GUP-6845 18)                             |
| 02/14 8AM - 02/19 8AM | : 15 : | O. Dubon (7ID-C GUP-6964 15)                             |
| 02/21 8AM - 02/27 8AM | : 18 : | A. Grigoriev (7ID-C GUP-5311 18)                         |
| 02/28 8AM - 03/05 8AM | : 15 : | Jin Wang (7ID-C STAFF 15)                                |
| 03/05 8AM - 03/06 8AM | : 03 : | E. Dufresne (7ID-C STAFF 3)                              |
| 03/07 8AM - 03/12 8AM | : 15 : | R. Crowell (7ID-D STAFF 15)                              |
| 03/14 8AM - 03/16 0AM | : 05 : | **Staff (7ID-C COMM 5)                                   |
| 03/16 0AM - 03/20 8AM | : 13 : | E. Dufresne w/ Ali Khounsary (7ID-B PUP-63 1 + STAFF 12) |
| 03/21 8AM - 03/27 8AM | : 18 : | E. Landahl (7ID-C PUP-63 18)                             |
| 03/28 8AM - 04/02 8AM | : 15 : | M. Nielsen (7ID-C GUP-6736 15)                           |
| 04/04 8AM - 04/10 8AM | : 18 : | L. Young (7ID-D PUP-37 18)                               |
| 04/11 8AM - 04/17 8AM | : 18 : | L. Young (7ID-D PUP-37 18)                               |

04/18 8AM - 04/24 8AM : 18 : week cancelled.

## Operational notes

\*\*The beamline was down for 4 shifts from 3/14/07 8AM to 3/15/07 6PM (about 4 shifts) due to a longer than anticipated PSS Upgrade for the new laser porthole in 7ID-C.  
The last week of the run in 324 bunch mode was cancelled due to anticipated budget shortfall in FY07.

## Allocation statistics

-----  
total 210 shifts (including cancelled week)  
operation allowance (8%) 17 shifts  
GUP baseline 193 shifts

|                           | Avail. shifts | Allocated shifts |
|---------------------------|---------------|------------------|
| COMM (beamline alignment) | 17            | 12+5             |
| Staff (20% of 193)        | 39            | 18+15+12=45      |
| PUP-37                    | 36            | 36               |
| PUP-63                    | 19            | 18+1=19          |
| Allocated GUP             | 81            | 9+18+15+18+15=75 |
| Cancelled GUP week        | 18            | 18               |
| total:                    | 210           | 210              |
| N.B. GUP+PUP(80% of 193)  | 154           | 151              |



---

Last updated by [Eric Dufresne](#) on 04/19/2007.